
CPC Meeting Minutes– October 12, 2011 
7:30 PM  

The Kingsbury Room 
Wellesley Police Station 

 
 
The Wellesley Community Preservation Committee met at 7:30 PM in the Kingsbury 
Room at the Wellesley Police Station. 
 
Present were the following CPC members:  Tony Parker (Chair), Dwight Lueth, 
Jim Conlin, Joan Gaughan, Barbara McMahon and Stephen Murphy. 
Absent was Allan Port (Vice Chair), Bob Goldkamp, and Don McCauley. Susan Minio, 
CPC administrative assistant, was also present.   
 
The Chair called the meeting to order at 7:30PM. 
 
Citizen Speak 
There were no citizens who chose to speak. 
 
Fuller Brook Park Coordinating Committee, Phase 3 update 
Rose Mary Donahue, Chair of the Fuller Brook Park Coordinating Committee 
Fuller Brook Park Coordinating Committee 
Also present: Ursula King, NRC; Suzy Newman; Bill Charlton, DPW; Herb Nolan, 
Abutter 
Handout: Fuller Brook Park Preservation Project Schedule 
Chapter 267 of the Acts of 2000 (what qualifies as historic) 
Ms. Donahue gave an overview of the request for funding for the next phase of the 
Fuller Brook Park Project. The request is for $665,000 which is lower than earlier 
projections.  They have hired Steve Fader to be the project manager. They will come 
out of the project with 100% design and construction plan and seek the eight 
permits needed for the project (all of which will be renewable). In addition they will 
develop all bid documents and put phase 4 out to bid.  This work will take two years 
which is driven by the permitting process timeline.  
The project was opened for questions: Ms. Gaughan asked whether there would be 
public hearings.  Ms Donahue noted that this phase would be very different than the 
prior phases, but for any decisions that will impact the design that there will be 
meetings and continued communication with the community.  
The Chair noted that the timing was longer than anticipated and that this was due to 
permits. Ms. Donahue reaffirmed that the permitting process will drive the timing of 
this project.  The Chair also noted that the Historical Commission has reaffirmed 
that the park is historical from end to end and therefore eligible for funding as long 
as the work is done to the standards set.  FBPCC understands this and will be careful 
to adhere to these standards as appropriate and get funding elsewhere where this is 
not the case.  There will also be a maintenance plan in hand. 



Stephen Murphy noted that Steve Fader retired and wanted to ensure that the 
project can be accomplished within the hours he is allowed to work.  According to 
Mr. Charleton and Ms Donahue they have this checked and covered. 
Ms. McMahon is concerned about how CPC will pay for the implementation phase.  
There is a debt exclusion in the Town plan and these funds are available. They will 
also look into additional funding sources that may be available for the 
implementation phase. In addition there may be a way to phase the implementation 
to make it more realistic for this project to come to fruition. 
Mr. Conlin had a number of questions: He wanted clarification on the historical 
significance of zone 3 of the park.  Dwight Lueth noted that the Historical 
Commission investigated the eligibility of the full park area. The determination as to 
whether something is historic is determined solely by the Town’s historical 
commission. The Wellesley Historical Commission unanimously voted that the park 
in its entirety was of historical significance to the Town and therefore is eligible inn 
totality for funding. Mr. Lueth noted that in Phase 4 there may be some complicating 
issues that will need to be explored but they fully support phase 3.  
 
Joan Gaughn moved that the CPC recommends the appropriation of $665,000 of the 
CPC funds to the Fuller Brook Park Coordinating Committee to fund phase 3 of the 
Fuller Brook Park Rehabilitation Project. Stephen Murphy Seconded the motion to 
appropriate these funds. After a vote the motion passed unanimously. 
 
Forthcoming Projects 
The Chair noted that the Electric Substation will have an application for the Spring 
Annual Town Meeting.  The library also asked for funding possibilities for the 
Wellesley Hills Library. Dwight Lueth noted that they are still waiting to hear from 
the Mass Historical Commission about the historical significance of Brookside Road. 
Then there may be projects that develop from there. 
 
Special Town Meeting 
The Chair will sort out the funding options for funding for Fuller Brook Preservation 
Project with Town counsel. It has been the practice to take the funding first from the 
appropriate reserves bucket and then the remainder from the general fund. 
The Chair will open the motion and Ms Donahue will present the request. There was 
a brief discussion around some questions that may come up at Special Town 
Meeting. FBPCC will write up the information for Advisory. 
 
Invoice approval 
Waldo Court; Wellesley Housing Authority 
Invoice for $133, 855.00 from New England Builders 
Jim Conlin moved to pay the above invoice. The motion was seconded by Stephen 
Murphy. After a vote the motion to pay the invoice carried unanimously. 
The Sprague Clock Tower; DPW; Alpha Omega  
Invoice for $22,450.40 from DPW dated 9/19/2011 
Dwight Lueth gave an update on his walkthrough of the project. The work quality 
was very high, especially around the door.  



Dwight Lueth moved to pay the above invoice. The motion was seconded by Jim 
Conlin. After a vote the motion to pay the invoice carried unanimously. 
 
 
Minutes approval 
Minutes from the September 14 meeting. 
Stephen Murphy moved to approve the minutes with two small changes.  Barbara 
McMahon seconded the motion. After a vote, the motion was approved 
unanimously. 
 
The meeting was adjourned at 8:35PM 

 
 


